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One Field
One Season* 

Maintaining 
Kenan Stadium

2015 – Sand based field installed

Athletic Facilities Construction

Begin planning and design in early 2015

• Indoor/outdoor practice complex

• Soccer/lacrosse stadium

2 new facilities

• Must demo current fields/stadiums

Build on current practice facility and Fetzer Stadium site

Construction from May 2017 – August 2018

Indoor/Outdoor 
Practice Complex

• 120 yard indoor field

• 120 yard outdoor synthetic field

• 120 yard outdoor natural grass field
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Soccer/Lacrosse 
Stadium

• Natural grass field 

• 4,000 individual seats

• Offices and locker rooms for Men’s and     
Women’s Soccer, and Women’s Lacrosse.

Options for Kenan

• Allow multiple teams to practice and play games

• Remove hedges and drive to create more area (37,000sf)

• Return to grass after 2017 season

Synthetic turf entire playing surface

Sod Grown on Plastic

GameOnGrass™

• Immediate play

• Sand base/drains

• High tensile strength

• 17 pounds/SF

• Available in Latitude 36

Options for Kenan

• Allow multiple teams to practice and play games

• Would add 37,000 sq./ft. of space on sidelines

• Most expensive option

Synthetic turf entire playing surface?

• Allow only football to practice, and must replace field as needed.

• Can host lacrosse games, but not soccer games

• Added 37,000 sq./ft. of room on sidelines for practice 

Synthetic turf sidelines, natural grass playing surface?

• Must do in either situation 

Remove hedges for more room.

• Allows only football to practice, and must replace field as needed

• Can host lacrosse games, but not soccer games

• No added room for practices 

Do nothing to playing surface or sidelines
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Factors to Consider

• Natural vs synthetic

• Synthetic ‐ $1.4 million – remove after construction is complete?

• Natural ‐ Under $1 million for 7 full re‐sods 

Cost 

• Both prefer natural grass

Trainers and Coaches preference 

• Is it possible? 

Can we maintain/replace natural grass as needed?

Can we maintain/replace a grass field?

• Can we do it overnight?

How long would a full field re‐sod take?

• Before every game? As needed?

• Who makes decision to replace?

How many times will we replace it?

• Football season is during hurricane season

• Will field be safe?

• Must have field painted

What about rain?

Can a sod farm reserve 500,000 sq./ft. of sod grown on plastic?

• Washington Redskins Miami Dolphins/Hurricanes 

• Philadelphia Eagles

• Kansas City Chiefs

• Baltimore Ravens

Where has it been done?

Synthetic Turf Sidelines, Natural Grass Field

• Proved to him it was a good option

• Preferred natural grass 

Coach Fedora had final decision

• 37,000sq/ft.

• Will allow off season drills/workout, and provide more space for practice

Field turf sidelines

• Latitude 36 / GameOnGrass™

• Construction from Feb.‐ Aug. Completed for pre‐season practice

Grass playing surface
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Planning

• Carolina Green providing sod and installs 

Bid out sod and installs

• Latitude 36

• Started growing on plastic in March.

• Worked with Chad on height of cut, when to overseed, how much, etc.

• Visits to sod farm 

What about the grass?

• Thursday nights after last practice on home game weeks

• 5 hours to strip old sod – 12 hours to lay new sod 

• 6pm‐8am

When to sod?

• Paint whole field Friday

• Normal paint scheme, nothing crazy

Painting

Planning

• 2 Combinator machines light towers

• 4 dump trailers metal plates

• 2 sod installers  protective decking

• 2 sidekicks

• 3 forklifts

• 3 ton roller

• 1 Skid steer

• Sweeper

How much equipment will we need? 

• Carolina Green – 20/25 people

• UNC – 10/12 people

• Volunteers

How many people?

Planning

• 24 loads of sod coming in

• 30‐35 loads of old field being hauled off

• Coordinate with DPS to clear parking lot

• Where to dump spoils at night or in the rain?

• Machine and lights to maintain dumpsite off property

Coordinating Trucks and Dumpsite

• Find areas to leave equipment between games

Storing Equipment

Timeline – Spring/Summer

Construction begins

Feb. 13

Commencement on 
Kenan

May 14

Re‐sod field

May 17

Summer camps

June 5 – June 19

Construction completed

July 30

Football practice begins

Aug. 2

Sod before first game

Aug. 31

Planning – Sod Schedule

• 4 practices, 1 walk‐thru

Sept. 2nd California Sod entire field game week

• 8 practices, 2 walk‐thrus

Sept. 9th Louisville  No sod

• 8 practice, 2 walk‐thrus, 

Sept. 23rd Duke Sod between hashes

• 3 practices, 1 walk‐thru

Oct. 7th Notre Dame Sod entire field

Oct. 14thUVA  No sod

Planning – Sod Schedule

• 8 practices, 2 walk‐thrus

Oct. 14th Virginia No sod

• 10 practices, 1 walk thru

Oct. 28th Miami Sod between hashes

Nov. 18 Western Carolina Sod entire field

Dec. 9th High School State Championships

Dec. 17th Carolina Bowl (Jr. Shrine Bowl)
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2.13.17

3.21.17

Jordan Photo Shoot
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Underground Additions New Irrigation 
system

• 6 Hunter ST System heads

• HDPE Pipe, 6 inch closed loop

• Range of 150 ft. 240GPM

4.24.17

5.18.17
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7.31.17 Field Layout for Practices

• Must adjust practice plans 

180,000 sq./ft. field space – 90,000 sq./ft. field space. 

• 1 Full length field

• 2 ‐ ½ fields painted side‐to‐side

Maximizing space in Kenan 

• Back to normal field during season, or keep ½ fields?

Just for pre‐season, or entire year?

8.1.17
Managing Practices ‐ Team

• Keep all drills and sleds on turf

Stay on synthetic turf

• Move around and use entire field

• Don’t destroy one single area

Moving from end‐to‐end

Understanding they only had one field

Comparison 

Practice # 1  Practice # 8

Managing the Field – Practices 8‐18 

• Foliar fertilizer application after practice 12

Fertilizers

• Solid tines, bayonet tines, or pull cores?

• Would it compromise the structure of the soil?

Aerifying

• Should we Top‐dress to level worn areas?

• Don’t want field to be too sandy

• Light topdressing between hashes

Topdressing 

• Decided to roll entire field 2 directions with 3 ton roller

• Firmed and smoothed the playing surface

Rolling
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Comparison 

Practice # 8 Practice # 18

Managing the Field – Practices 18‐25

• Extremely pleased at practice 18

• 15.5‐0‐0 @ 1 lb/N/#  after practice 20 

• Surface is still smooth and firm

Last  2 weeks of practices

• Continued to promote growth

• Rolled again to smooth and firm worn areas.

Will we need to sod?

• Stopped painting ½ fields

• Practice changed to 100 yard field only

• Wear started to concentrate between hashes

• Practices became more intense

Practices changed 

Comparison 

Practice # 18 Practice # 25

After Practice 
#25

Game Week

• Thursday night – Start at 6pm

Sod Schedule

• Rain – Thursday am – Saturday am

• Worst case forecast

Forecast

• Do nothing to field

• Sod just between the hashes

• Do entire field

• Move sod to Wednesday night?

Options
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Game Week

• Thursday night – Start at 6pm

Sod Schedule

• Rain – Thursday am – Saturday am

• Worst case forecast

Forecast

• Do nothing to field

• Sod just between the hashes

• Do entire field

• Move sod to Wednesday night?

Options

Re‐scheduling Everything

Farm
• 24 semi trucks

• 2 sod crews (12 people)

• 500 rolls of sod

• Harvest 1pm‐10pm?

• Deliver starting at 7:30pm

Stadium
• 2 combinators

• 4 dump trailers

• 2 sod installers

• 2 sidekicks

• Loader and 2 lifts

• 35 loads spoils removed

• 10‐12 UNC staff

• 20 CG staff

• Start at 6:30pm

6:36pm
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7:29pm
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11:59pm
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12:15pm

Wednesday/Thursday Timeline

Start cutting sod

6:36pm

1st roll of sod laid

7:29pm

Old field out

11:29pm

Logo stencils laid out

3:30am

Sod completed

7:30am

Field painting begins

8:00am

Field painting 
completed

12:15pm

Game 2 Timeline – Louisville Sept. 9th

Mowed field, heavy 
foliar fertilizer app.

Sat. 2nd

Double cut field at 5/8

Sun. 3rd

Top‐dress green sand, 
solid tine, roll 2X

Mon. 4th

Raise mowing height to 
11/16

Tues. 5th

Decision to leave field 
for game 2

Wed. 6th

Paint field

Fri. 8th

Game # 2

Sat. 8th
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Game 3 Timeline – Duke Sept. 23

30‐6‐10 granular app. 

4.5 lbs. Rye

Sat. 9th

4lbs Rye. Verti‐Cal K+

Fri. 15th

Foliar app.

Tues. 19th

Sod down the middle.

Wed. 20th

Paint field

Fri. 22nd.  

Sat. 23rd ‐ Post Game

30‐6‐10 granular 
application.  

5lbs. Rye. 

Game 3  ‐ Duke

Game 4 Timeline – Notre Dame Oct. 7th

Solid tine entire field

Mon. Sept. 25th 

8lbs Rye between hashes

Heavy foliar app

Verti‐Cal K+

Fri. Sept. 29th

Sod 4,000 sq./ft.  

Foliar app

Top‐dress green sand

Heavy irrigation cycle

Wed. Oct. 4th

Broom in sand again

Par app. entire field

Thur. Oct. 5th

Solid tine 

30‐6‐10 granular app

Sat. Oct. 7th ‐ Post Game

Game 4 – Notre Dame
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Game 5 Timeline – Virginia Oct. 14th 

Post ND game

Solid tine field

30‐6‐10 granular app.

Sat. 7th  

Mow, cleanup from practice

Mon. 9th – Thur. 12th

Paint field

Friday 13th

Post game cleanup

Full field re‐sod planned for next game

Sat. 14th

Game 6 Timeline – Miami Oct. 28th 

Full field re‐sod

Heavy rain during re‐sod

Foliar app.

5 lbs. Rye

Mon. 23rd

Mowed at .75

2 hard frost, lost color

Tues. 24th – Thur. 26th

Paint field

Fri. 27th

30‐6‐10 granular app.

Sat. 28th
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1.56 inches rain. 9:15pm – 11pm

Game 7 Timeline – Western Carolina Nov. 18th 

Foliar app. 

Par app.

Fri. Nov. 3rd

Temps getting cold.

Not much growth

Mon. 6th. – Mon. 13th.

Decision to re‐sod entire field

Tues. 14th

Re‐sod field

Paint field

Thur. night 16th ‐ Fri. 17th
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Post Season Summary
7 walk‐thrus, 65 + practices, and 7 home games

• 7 full field re‐sods for each home game

• Reserved 490,000 sq./ft. with Carolina Green

• $996,000 Budgeted for season

Planned and budgeted

• 3 full field re‐sods, 2 partials. 

• Used 229,338 sq./ft.

• $465,561 for sod, removal, install, and 
materials

• $11,458 for UNC staff OT during re‐sods

• Total Cost for season = $477,019

Actual sod used and cost

Key takeaways 

•Explore all options

•Communicate with coaches, staff, administrators, etc… Let everyone have input

•Get everyone on board with the plan, be 100% transparent

Communication & Planning

•Can’t be too prepared

•Make adjustments as you go

•Plan for the worse, hope for the best

Coordination & Execution

•Trust the companies who do this everyday

•Get advice and ideas from others in the industry

Use all available resources
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